
From: 	 Zelasko, Elizabeth (FTA) 
To: 	 Bausch, Carl (FTA); VanWyk, Christopher (FTA); Carranza, Edward (FTA); Sukys, Raymond (FTA); 

Matley, Ted (FTA); Marler, Renee (FTA); Zusman, Nancy-Ellen (FTA); Ossi, Joseph (FTA) 
CC: 	 Borinsky, Susan (FTA); Rogers, Leslie (FTA); Ryan, James (FTA) 
Sent: 	 6/8/2010 3:27:20 AM 
Subject: 	 Internal FTA Honolulu Status Call 
Attachments: 	 FTA Letter Response Tracking Asx 

When: Tuesday, June 08, 2010 12:30 PM-1:30 PM (GMT-05:00) Eastern Time (US & Canada). 
Where: 877-336-1828 access code: 2282016 

Note: The GMT offset above does not reflect daylight saving time adjustments. 

Pushing the call back a half an hour so that Chris can participate. 

The purpose of this call is to review the status of the Honolulu High Capacity Rail Project to make sure everyone is on 
the same page and aware of moving project pieces. 

Outstanding project elements: 

Programmatic Agreement 
The Hawaii SHPO is requesting additional mitigation measures and language changes in the PA. I sent out an 
email on these requests at the end of last week. I got more information from talking to the Laura Theilen, the 
Hawaii SHPO this afternoon. The SHPOs concerns are: 
(1) the TOD zoning ordinance may supersede protections afforded by the City's Historic District ordinance for 
three historic districts that could be affected by the Project. Language on these ordinances were included in the 
whereas clauses in the PA. The City believes that it could be a misinterpretation of the zoning ordinances and is 
drafting text explaining this. However, the SHPO recommended that we take a look at specific sections of the 
ordinance (attached) and requesting that the City propose specific mitigation for the impacts to the Historic 
Districts. 
(2) The SHPO is concerned about the responsibility of identifying reinternment locations for Native Hawaiian 
burials and felt that the language in the PA is not strong enough. The City expressed that they are already 
researching potential options for reinternment. It seems like making some specific language changes in the PA will 
make the SHPO more comfortable. 
(3) The SHPO is requesting assistance with implementing the PA and mentioned establishing a Certified Local 
Government. 
Meeting with the Signatories 
PA Schedule to Execution 
Review of Responses to Comments 
TPE has reviewed responses to DEIS comment letters at least twice. All of these letters are saved on the S drive. 
The FTA Response Tracking Spreadsheet is attached. 
Review of EIS Text - Everything but preface and Section 4(f) and Noise 
I hope to make it through the City's Matrix and send them comments tonight. 
Review of Noise Section 
Joe is waiting for a revised noise version. I requested it from the City this afternoon. 
Preface 
Received preface today. Need to review. Located on the S drive under the folder Ualena. 
Section 4(f) 
Need to incorporate requested language from NPS. 
Other outstanding items? 
Updated Technical Addendums 

AR00152309 



Received in the mail today. Requested that Ted scan them. 
USFWS Letter 
Wildlife Biologist is out of the office for a few weeks. Did not prepare letter concluding Section 7 consultation 
before going out of the office. 
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